



**TAOS COUNTY
 RESOLUTION 2025-25**

**AUTHORIZING, REQUESTING APPROVAL FROM THE NEW MEXICO
 DEPARTMENT OF TRANSPORTATION (NMDOT) TO EXTEND THE TIME TO
 COMPLETE CONTRACT NO. D19574**

WHEREAS, Taos County and the New Mexico Department of Transportation have entered into a cooperative agreement for Contract No. D19574, Control No. HW2LP50033, and

WHEREAS, Taos County due to property acquisitions and environmental clearances, will need additional time to complete the project pursuant to the cooperative agreement terms and conditions; and


WHEREAS, New Mexico Department of Transportation requires that Taos County Submit an approved Resolution requesting an extension of time of the current termination date of June 30, 2025; and

WHEREAS, Taos County is requesting a twelve (12) month extension to June 30, 2026; and

NOW THEREFORE, BE IT RESOLVED by the Board of the Taos County Commissioners, at a duly convened Regular Meeting held on May 9, 2025 hereby requests from the New Mexico Department of Transportation an extension up to and including June 30, 2026 to complete Contract No. D19574.


PASSED, APPROVED AND ADOPTED, this 9th day of May, 2025.

**BOARD OF COUNTY COMMISSIONERS
 OF TAOS COUNTY, NEW MEXICO**



 Ronald Mascareñas, Chair

Attest:



 Valerie Montoya, Taos County Clerk

VOTE RECORD:				
FR Bob Romero	<u>yes</u>	no	abstain	absent
M. Romero Jr.	<u>yes</u>	no	abstain	absent
D. Vigil	<u>yes</u>	no	abstain	absent
A. Brush	<u>yes</u>	no	abstain	absent
R. Mascareñas	<u>yes</u>	no	abstain	absent

Approved as to legal form:



 Patrick Trujillo, Contract County Attorney

